
ID Task Name Duration Start Finish
1 PRPs Sign AOC for Removal 7 days Wed 5/14/08 Tue 5/20/08
2 CD (RI/FS, RD/RA & Costs) 52 days Thu 5/15/08 Sat 7/5/08
3 Prepare Draft Consent Decree & SOW 9 days Thu 5/15/08 Fri 5/23/08

4 Negotiate/Final CD & SOW 10 days Sat 5/24/08 Mon 6/2/08

5 Refer to DOJ 2 days Tue 6/3/08 Wed 6/4/08

6 Complaint Filed by DOJ 30 days Thu 6/5/08 Fri 7/4/08

7 CD Entered by Court 1 day Sat 7/5/08 Sat 7/5/08

8 Phase 3 GW Sampling (Zone B) Results 0 days Mon 6/2/08 Mon 6/2/08
9 Deep Soil Boring Completed 0 days Mon 6/2/08 Mon 6/2/08

10 Sediment sampling (Ph 3) Results 0 days Mon 6/2/08 Mon 6/2/08
11 Prelim Site Characterization Report 47 days Mon 5/12/08 Fri 6/27/08
12 PRP Prep/Submit Draft PSC Report 25 days Mon 5/12/08 Thu 6/5/08

13 EPA/TCEQ review draft PSC Report 15 days Fri 6/6/08 Fri 6/20/08

14 PRP Revise PSC Report 4 days Sat 6/21/08 Tue 6/24/08

15 PSC Report - EPA approval 3 days Wed 6/25/08 Fri 6/27/08

16 PCOC Memo 32 days Thu 5/22/08 Sun 6/22/08
17 PRP Prep/Submit Draft PCOP Memo 15 days Thu 5/22/08 Thu 6/5/08

18 EPA/TCEQ review draft PCOC Memo 10 days Fri 6/6/08 Sun 6/15/08

19 PRP Revise PCOC Memo 4 days Mon 6/16/08 Thu 6/19/08

20 PCOC Memo - EPA approval 3 days Fri 6/20/08 Sun 6/22/08

21 Exposure Assessment/BHHRA 72 days Sun 5/11/08 Mon 7/21/08
22 PRP Prep/Submit Draft EA & BHHRA 45 days Sun 5/11/08 Tue 6/24/08

23 EPA review draft EA & HHRA 20 days Wed 6/25/08 Mon 7/14/08

24 PRP Revise EA & HHRA 5 days Tue 7/15/08 Sat 7/19/08

25 EA/HHRA - EPA approval 2 days Sun 7/20/08 Mon 7/21/08

26 Ecological Risk Assessment 41 days Wed 6/4/08 Tue 7/15/08
27 PRP Submit SLERA Revision 0 days Wed 6/4/08 Wed 6/4/08

28 PRP Plan/EPA Approval/PRP Complete Eco SAP & Sampling 18 days Thu 6/5/08 Sun 6/22/08

29 PRP Submit Draft BERA 7 days Mon 6/23/08 Sun 6/29/08

30 EPA review SLERA/BERA 12 days Mon 6/30/08 Fri 7/11/08

31 PRP Revise SLERA/BERA 2 days Sat 7/12/08 Sun 7/13/08

32 SLERA/BERA - EPA approval 2 days Mon 7/14/08 Tue 7/15/08

33 PRP Plan/EPA Approval/PRP Complete Tank Removal 40 days Wed 5/21/08 Sun 6/29/08
34 PRP Plan/EPA Approval/PRP Complete Monitoring Wells 40 days Wed 5/21/08 Sun 6/29/08
35 RI/FS Report 45 days Sun 6/1/08 Tue 7/15/08
36 PRP Submit Draft RI/FS Report 30 days Sun 6/1/08 Mon 6/30/08

37 EPA/State Review RI/FS Report 8 days Tue 7/1/08 Tue 7/8/08

38 PRP Revise RI/FS Report 3 days Wed 7/9/08 Fri 7/11/08

39 EPA approve RI/FS Report 4 days Sat 7/12/08 Tue 7/15/08
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ID Task Name Duration Start Finish
40 PRP present report to EPA 0 days Sat 7/12/08 Sat 7/12/08

41 PRP Plan/EPA Approval/PRP Place Institutional Controls 40 days Wed 5/21/08 Sun 6/29/08
42 Proposed Plan 16 days Sat 7/12/08 Sun 7/27/08
43 EPA Prepare Proposed Plan 5 days Sat 7/12/08 Wed 7/16/08

44 State/HQ/R6 Review Prop Plan 3 days Thu 7/17/08 Sat 7/19/08

45 Revise Proposed Plan 3 days Sun 7/20/08 Tue 7/22/08

46 Prepare Admin Record 6 days Wed 7/16/08 Mon 7/21/08

47 Place AR in Repositories 5 days Tue 7/22/08 Sat 7/26/08

48 Proposed Plan Concurrences 1 day Wed 7/23/08 Wed 7/23/08

49 Brief RA on Proposed Plan 0 days Wed 7/23/08 Wed 7/23/08

50 Revise/final Proposed Plan 1 day Thu 7/24/08 Thu 7/24/08

51 Newspaper/Mail Public Notice 3 days Fri 7/25/08 Sun 7/27/08

52 Public Comment 30 days Mon 7/28/08 Tue 8/26/08
53 Public Comment Period 30 days Mon 7/28/08 Tue 8/26/08

54 Public Meeting 0 days Mon 8/11/08 Mon 8/11/08

55 Receive Public Mtg Transcript 30 days Tue 8/12/08 Wed 9/10/08
56 Record of Decision 51 days Wed 7/30/08 Thu 9/18/08
57 Draft ROD 30 days Wed 7/30/08 Thu 8/28/08
58 State/HQ/R6 Review 5 days Fri 8/29/08 Tue 9/2/08
59 Revise ROD 3 days Wed 9/3/08 Fri 9/5/08
60 Receive State Concurrence Letter 1 day Sat 9/6/08 Sat 9/6/08
61 ROD Signatures 1 day Sun 9/7/08 Sun 9/7/08
62 Issue ROD 0 days Sun 9/7/08 Sun 9/7/08
63 Update Admin Record 10 days Wed 9/3/08 Fri 9/12/08
64 Place AR in Repositories 6 days Sat 9/13/08 Thu 9/18/08
65 PRP Submit/EPA Approve Remedial Design 10 days Mon 9/8/08 Wed 9/17/08
66 PRP Complete Remedial Action 10 days Thu 9/18/08 Sat 9/27/08
67 Pre-Final Inspection 1 day Sun 9/28/08 Sun 9/28/08
68 PCOR - Construction Complete 2 days Mon 9/29/08 Tue 9/30/08
69 Partial Deletion of Southern Parcel (surface) 150 days Wed 10/1/08 Fri 2/27/09
70 PRP Long Term Remedial Action 3650 days Sat 2/28/09 Mon 2/25/19
71 Close Out Report 20 days Tue 2/26/19 Sun 3/17/19
72 Site Deletion from NPL 150 days Mon 3/18/19 Wed 8/14/19
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